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MEETING MINUTES 

Reference No. 056393 

PROJECT: 12"' Street Landfill Operable Unit No. 4 - Remedial Alternative Implementation 

48112th Street, PlainweU Ml 49080 056393 

Allied Paper/Portage Creek/Kalamazoo River Superfund Site 

LOCATION: Site Trailers DATE: August 31,2010 TIME: 2:00 p.m. 

Participants: 

Michael Berkoff, 
U.S. EPA 
Pete Lewis, 
CRA Services 
Rick Hoekstra, 
CRA 

Grant Koster, 
CH2M HUl 
Jodie Dembowske, 
CRA Services 
Hassan Gilani, 
Inspec-Sol 

Jeff Keiser, 
CH2M Hill 
Greg Carli, 
CRA 
Kristi Zakrzewski, 
MDNRE 

Renee Pionk, 
CRA 
Aaron Stadnyk, 
CRA 
Mike Joslyn, Mid-
America Lining 

Distribution: 
To all participants listed 
above. 

Richard Gay, 
Weyerhaeuser 

Scott Hutsell, 
CHZMHill 
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Description 

MEETING AGENDA 

Introduction of all Parties (Consultant/Contractor/Regulator) 
Definition of Roles and Responsibilities 
Lines of Authority and Lines of Communication 
Review of Site-Specific QC Monitoring Procedures 
Establish (or Review of) Installation Procedures 
Define Methods of Acceptance 
Review Time Ekihedules 
Review PPE and Applicable Regulations 
Review Safety Plan and Procedures 
Review Panel Layout and Numbering System 
Methods of Measuring Production and Incremental Acceptance 
Examine Site to Review Surface Preparation and Site Access 
Review Critical Design Issues 
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1 

1. 

2 

Description 

INTRODUCTION OF ALL PARTIES 
(CONSULTANT/CONTRACTOR/REGULATOR) 

The consultant was identified as CRA, the contractor was identified as CRA 
Services, the regulator was identified as the U.S. EPA and the U.S. EPA's 
Oversight Contractor CH2M Hill, and the CRA Services subcontractor was 
identified as Mid-America Lining. 

DEFINITIION OF ROLES AND RESPONSIBILITIES 

The roles and responsibilifies of the parfies involved were identified as 
follows; 
Michael Berkoff, U.S. El̂ A 
Grant Koster, CH2M Hill, Oversight Contractor for the U.S. EPA 
Jeff Keiser, CH2M Hill, Oversight Contractor, Senior Project Manager for the 
U.S. EPA 
Scott Hutsell, CH2M Hill, Oversight Contractor, Project Manager for the U.S. 
EPA 
Kristi Zakrzewski, MNDRE 
Richard Gay, Weyerhaeuser, Project Manager 
Greg Carli, CRA, Project Manager 
Aaron Stadnyk, CRA, Project Coordinator 
Rick Hoekstra, CRA, Project Design Engineer 
Renee Pionk, CRA, Site Oversight Engineer 
Hassan Gilani, Inspec-Sol, Project Geotechnical Engineer 
Jodie Dembowske, CRA Services, Construction Manager 
Pete Lewis, CRA St?rvices, Superintendent 
Mike Joslyn, Mid-America Lining, Project Manager 
Greg Parrot, Mid-America Lining, Superintendent 
Eric Robertson, Mid-America Lining, QC Personnel 
Additionally, after the departure of Dan Nelson, CRA, Site Health and Safety 
Officer (scheduled for September 2, 2010), health and safety monitoring 
responsibilifies will be conducted by Renee Pionk. 

Action By 
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Description 

LINES OF AUTHORITY AND LINES OF COMMUNICATION 

Mid-America Lining will work as a subconfi-actor to CRA Services and will 
provide Quality Control (QC) personnel during installation of the liner and 
geocomposite material. CRA wiU provide engineering oversight and QC 
oversight during installation of the liner and geocomposite material. The 
CRA Site engineer and/or CRA QC staff person will notify the Mid-America 
Lining QC personnel of issues regarding the installation of materials. 
Installation issues resulting in significant field changes will be reported to the 
CRA Services and Mid-America Lining superintendents and the CRA project 
coordinator and engineer. 

REVIEW OF SITE-SPECIFIC OC MONITORING PROCEDURES 
Roll nimibers have been verified by CRA/CRA Services for liner and 
geocomposite rolls delivered to the Site. Mid-America Lining will provide 
QC personnel to document trial welds, panel placement and seaming, field 
destructive tests, repairs, and non-destructive tests. Mid-America Lining 
indicated that they will be using their own forms to document the liner 
installation. CRA requested a copy of the forms to be used, and Mid-America 
Lining indicated the forms would be emailed to CRA Services for review by 
CRA. Mid-America Lining indicated that their QC staff person would be 
entering the installation information into a field notebook and then 
transferring the information to an electronic format. Mid-America Lining 
indicated that an electronic copy of the installation data would be provided 
that morning after each work day. CRA also requested that a copy of the 
field log book notes be provided at the end of the liner and geocomposite 
installation work. The CRA Site engineer and/or QC staff person will 
provide oversight of the Mid-America Lining QC staff person and will verify 
test records and check for damage on the liner and geocomposite during 
installation and report repair areas to the Mid-America Lining QC staff 
person. The laboratory for the destruct testing wiU be TRI, and samples 
would need to be ready by 5:00pm during weekdays in order to make the 
FedEx overnight deadline. 
ESTABLISH (OR REVIEW OF) INSTALLATION PROCEDURES 

Liner and geocomposite rolls will be transported to the installation area via a 
front-loader and the rolls will be deployed using an all-terrain vehicle (ATV). 
CRA requested that Mid-America Lining be aware of the tire treads produced 
from the ATV, which if significant, could potentially damage the 6-inch sand 
layer and Uner. Mid-America Lining provided a draft panel layout diagram 
and indicated that liner and geocomposite installation would begin at the 
northeastern portion of the landfill. 
DEFINE METHODS OF ACCEPTANCE 

Mid-America Lining indicated that a sub-grade acceptance form is used each 
morning prior to installation of the liner/geocomposite material. This form 
would need to be signed by a representative of Mid-America Lining and by a 
representative of the owner. 

Action By 

Mid-America 
Lining 
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Description 

REVIEW TIME SCHEDULES 
CRA Services anticipated placing the gas venting layer this week and a 
portion of next week. Liner installation may potentially start on Monday, 
September 13*, but could start earlier pending progress with placing the gas 
venting layer and weather conditions. 
REVIEW PPE AND APPLICABLE REGULATIONS 

Work will be performed in Level D PPE. 
REVIEW SAFETY PLAN AND PROCEDURES 

Exposed residual areas wiU be marked off. Dust will be controlled on an as-
needed basis. A support zone will be established for worker breaks. Job 
safety analysis (JSA) forms will be reviewed. 
REVIEW PANEL LAYOUT AND NUMBERSING SYSTEM 

Panels will be designated as P-1; destruct samples will be designated as DS-1; 
and repairs will be designated as R-l. 
METHODS OF MEASURING PRODUCTION AND INCREMENTAL 
ACCEPTANCE 
The panel layout and desb-uct and repair locations will be surveyed. 
EXAMINE SITE TO REVIEW SURFACE PREPARATION AND SITE 
ACCESS 
All parties participated in a Site walkover prior to the meeting. Mid-America 
Lining indicated they would access the Site for all instaUation from the south 
enfrance. 
REVIEW CRITICAL DESIGN ISSUES 

None. 

Action By 

I I Attachments: None 

Prepared By: Renee Pionk - CRA Date Issued: September 7, ,2010 

This confirms and records CRA's interpretation ofthe discussions which occurred and our understanding 
reached during this meeting. Unless notified in writing within 3 days of the date issued, we will assume 
that the foUowing interpretation or description is complete and accurate. 
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